COMMUNITY DEVELOPMENT DEPARTMENT-

STATUS OF ENGINEERING PROJECTS

COMMERCIAL PROJECTS
AS OF: August 18, 2006
changes from previous update in bold type
NAME OR PROJ. LOC. DATE CHECKED DATE DATE
DATE/TIME STARTED BY RETURNED RE- STATUS / COMMENTS:
NO. f SUBMITTED CHECKING SUBMITTED
PROJECT NUMBER
PROJECT: Fairway Downs 1. 06/09/04 1. 07/06/04 Returned to Engineer for Revisions
1 Retail 3& 4 06/09/04 Kate 2. 07/14/04 2. 07/14/04
DATE 5/25/04 TIME 3. 3.
PLNNG DEPT# SPU 97-14. 4. 4.
PROJECT: Holy Cross 1. 09/15/04 1. 10/11/04 Signed and Approved 11/21/05
2 Lutheran Church 08/26/04 Willdan 2. 11/04/04 2. 11/05/04
DATE 08/13/04 TIME 3. 11/24/04 | 3. 11/04/05
PLNNG DEPT 4#. DR 2002-04 4. 11/15/05 | 4. 11/16/05
5. 11/17/05
PROJECT: Rocklin 65 1. 12/15/04 1. 02/14/05 *Grading Plans Approved 4/20/05
3 Commerce Center 12/06/04 Kimley- 2. 03/17/05 2. *04/01/05 Signed and Approved 9/09/05
OATE 12/08/04 TIME Horn 3. *04/15/05 | 3. 04/15/05
T 4. 05/11/05 4, 05/31/05
PLNNG DEPT.# DR 2004-17. 5. 06/03/05
PROJECT: Rocklin Corp. Lots 1. 04/14/05 1. 05/10/05 Signed and Approved 8/26/05
4 20&2]1 04/13/05 Kate 2. 05/11/05 2. 06/08/05
DATE 04/01/05 TIME 3. 06/17/05 3. 07/06/05
PLNNG DEPT.# .DR 2004-13 4. 07/07/05 4. 08/02/05
PROJECT: Sunrise Assisted 1. 04/19/05 1. 05/20/05 Signed and Approved 8/30/05
5 Living 04/14/05 Kate 2. 05/24/05 2. 06/21/05
DATE 04/02/05 TIME 3. 06/24/05 3. 07/25/05
PLNNG DEPT.#. DR 2004-01 4. 07/28/05 4,
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NAME OR PROJ. LOC. DATE CHECKED DATE DATE
DATE/TIME STARTED BY RETURNED RE- STATUS / COMMENTS:
NO. f SUBMITTED CHECKING SUBMITTED
PROJECT NUMBER
PROJECT: Atherton Center 1. 07/11/05 1. 09/26/05 Returned to Engineer for Revisions on
6 | (SunsetWestLot1) 06/21/05 Willdan 2. 10/24/05 | 2. 01/04/06 | 8/4/06
DATE 04/08/05 TIME 3. 02/01/06 3. 05/05/06
PLNNG DEPT.#. DR 2004-24 4. 05/31/06 | 4. 07/05/06
5. 07/12/06 5. 07/28/06
6. 08/04/06
PROJECT: Old Hwy Business 1. 06/14/05 1. 07/07/05 Signed and Approved 10/28/05
7 Park Parcel 4 06/08/05 Kate 2. 07/13/05 2. 09/15/05
DATE 05/19/05 TIME 3. 10/03/05 | 3.
PLNNG DEPT.# DR 2004- 4. 4.
26
PROJECT: Sunset Pacific 1. 06/16/05 1. 08/15/05 Signed and Approved 3/10/06
8 | Business Center 06/15/05 Kate 2. 09/26/05 | 2. 10/04/05
DATE 05/27/05 TIME 3. 3. 10/13/05
PLNNG DEPT.#.DR 2004-09 4.1019/05 | 4.
PROJECT: Dawson Oil Truck 1. 06/20/05 1. 08/17/05 Signed and Approved 3/17/06
9 | Wash 06/17/05 Kate 2. 08/22/05 | 2. 10/13/05
DATE 06/07/05 TIME 3. 10/19/05 | 3.
PLNNG DEPT.#. DR 2004-23 4. 4.
PROJECT: Rocklin Corp. 1. 07/15/05 1. 08/11/05 Signed and Approved 1/17/06
10 |Lots4&5 06/30/05 Willdan 2. 08/22/05 2. 09/08/05
DATE 06/30/05 TIME 3. 09/21/05 3. 10/18/05
PLNNG DEPT.#. DR 2004-36 4. 10719705 1 4.
PROJECT: Sunset West Lot 2B 1. 07/13/05 1. 10/11/05 Signed and Approved 7/18/06
11 | (Arroyo Vista) 07/07/05 Kate 2. 10/18/05 2. 01/04/06
3. 01/23/06 3. 05/01/06
DATE 07/05/05 TIME
PLNNG DEPT.#. DR 2004-10 4. 06/14/06 | 4. 06/21/06
5. 06/27/06

(changes from previous month in bold type)
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NAME OR PROJ. LOC. DATE CHECKED DATE DATE
DATE/TIME STARTED BY RETURNED RE- STATUS / COMMENTS:
NO. § SUBMITTED CHECKING SUBMITTED
PROJECT NUMBER
PROJECT: Strikes Family 1. 08/03/05 1. 08/30/05 Signed and Approved 11/03/05
12 | Entertainment 07/28/05 Kate 2. 09/08/05 2. 09/16/05
DATE 07/18/05 TIME 3. 09/20/05 3. 10/11/05
PLNNG DEPT £ DR 2004-33 4. 10/20/05 | 4. 10/21/05
PROJECT: Blue Oaks Retail 1. 08/30/05 1. 11/15/05 Signed and Approved 12/22/05
13 | Sunset West Lot 20C 08/22/05 Kate 2. 11/18/05 | 2. 11/28/05
DATE 8/19/05 TIME 2 11/30/05 i 12/07/05
PLNNG DEPT .#. DR 2004-21 ' '
PROJECT: Sunset West Lot 58 1. 09/01/05 1. 12/08/05 Signed and Approved 8/18/06
14 (Stanford Plaza Ph I) 08/30/05 Kate 2. 12/12/05 2. 05/01/06
s |3 geau
PLNNG DEPT .#. DR 2004-15 e :
5. 07/31/06 5. 08/16/06
PROJECT: Orchard Creek 1. 09/16/05 1. 11/30/05 Returned to Engineer for Revisions
15 | Business Park 09/15/05 Kate 2. 12/21/05 | 2. 12/21/05 6/13/06
DATE 09/07/05 TIME 3. 01/04/06 3. 02/07/06
PLNNG DEPT #. SD 2004-05 4. 02/10/06 4. 05/10/06
5. 05/17/06 5. 05/31/06
6. 06/01/06 6. 06/12/06
7. 06/13/06
PROJECT: Granite Drive 1. 10/04/05 1. 11/21/05 Signed and Approved 6/22/06
16 | Retail Office Center 09/21/05 Kate 2. 11/30/05 2. 03/08/06
— DATE TIME 3. 03/14/06 3. 05/19/06
PLNNG DEPT.#. DR 2004-38 4. 05/31/06 4. 06/07/06
5. 06/13/06
PROJECT: Stanford Ranch 1. 10/12/05 1. 01/06/06 Signed and Approved 6/08/06
17 Parcel 82-Quick Stop 10/12/05 Kate 2. 01/09/06 2.
DATE 09/26/05 TIME 3. 3.
PLNNG DEPT.#. DR 2002-13 4, 4,

(changes from previous month in bold type)
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NAME OR PROJ. LOC. DATE CHECKED DATE DATE

DATE/TIME STARTED BY RETURNED RE- STATUS / COMMENTS:
NO. [| SUBMITTED CHECKING SUBMITTED

PROJECT NUMBER

PROJECT: The Offices at 1. 10/17/05 1. 12/20/05 Signed and Approved
18 | Sunset 10/13/05 Kate 2. 12/21/05 | 2. 01/20/06 4/18/06

oote s wee | P Uls | g

- - 5. 02/22/06

PROJECT: Sunset Lonetree 1. 12/14/05 1. Returned to Engineer for Revisions
19 | BldgN 12/14/05 Kate 2, 2, 12/14/05

DATE 12/2/05 TIME 3. 3.

PLNNG DEPT .#. DR 2005-10 4. 4.

PROJECT: Stanford Ranch 1. 01/09/06 1. 01/26/06 Signed and Approved 6/22/06
20 | Lot54 01/05/06 Kate 2. 01/27/06 | 2. 03/28/06

DATE 1/03/06 TIME 3. 04/04/06 | 3.

PLNNG DEPT #. DR 2002-28A 4. 4.

PROJECT: Gularte Building 1. 01/27/06 1. 02/15/06 Signed and Approved 6/21/06
21 | Alvis Court 01/26/06 Kate 2. 02/22/06 2.

DATE _TIME 3. 3.

PLNNG DEPT .#. SPU 2004-02 4. 4.

PROJECT: Rocklin Executive 1. 02/01/06 1. 03/10/06 Signed and Approved 8/15/06
22 | Park 02/01/06 Kate 2. 03/24/06 2. 05/05/06

DATE 175/06 TIME « GLai6 | 4 O7/1sioe

PLNNG DEPT .#. DR 2004-37 ' '

5. 07/18/06 | 5. 07/28/06

PROJECT: Five Star Plaza 1. 02/02/06 1. 05/02/06 Returned to Engineer for Revisions
23 |Ph3 02/02/06 Kate 2. 05/05/06 | 2. 06/07/06 | 6/13/06

DATE 1/27/06 TIME i' 06/13/06 2'

PLNNG DEPT.#. DR 2005-08 ' '

PROJECT: Stanford Tech 1. 02/09/06 1. 02/18/06 Signed and Approved 3/8/06
24 Center Lots 52 & 57 Grading 02/09/06 Kate 2. 03/07/06 2.

DATE 2/08/06 TIME i' 2'

PLNNG DEPT.#. DR 2005-18 ' '

(changes from previous month in bold type)
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NAME OR PROJ. LOC. DATE CHECKED DATE DATE

DATE/TIME STARTED BY RETURNED RE- STATUS / COMMENTS:
NO. [| SUBMITTED CHECKING SUBMITTED

PROJECT NUMBER

PROJECT: Jack-in-the-Box 1. 03/21/06 1. 06/26/06 Returned to Engineer for Revisions
25 | Sunsetand Lonetree 02/14/06 Willdan 2. 07/14/06 | 2. 7114106

DATE 2/13/06 TIME 2' i'

PLNNG DEPT.# DR 2005-25 - -

PROJECT: Lonetree Pad Sites 1. 03/14/06 1. 04/03/06 Signed & Returned Mylars to L.L.
26 | (Blue Oaks Town Center) 02/16/06 Willdan 2. 04/26/06 | 2. 05/02/06 Christian 6/23/06

DATE 2/15/06 TIME 2' 06/14/06 i' 06/03/06

PLNNG DEPT.#. DR 2003-02 e -

PROJECT: Blue Oaks Town 1. 03/14/06 1. 03/30/06 Signed 7/06/06
27 | Center Revision 02/16/06 Willdan 2. 04/18/06 2. 04/26/06

DATE 2/15/06 TIME 2' Oo—ggg//gg i' 06/15/06

PLNNG DEPT.# DR 2003-02 P LoD -

PROJECT: Crossroads at 1. 07/13/06 1. Returned to Engineer for Revisions
28 | Stanford Ranch-KOBRA 07/05/06 Willdan | 2. 2. 7/13/06

DATE 7/03/06 TIME 2' i'

PLNNG DEPT.#. DR 2004-05 - -

PROJECT: Stanford Ranch 1. 07/11/06 1. Returned to Engineer for Revisions
29 | LotsS2 07/05/06 Kate 2. 2. 7/11/06

DATE 6/14/06 TIME 2' i'

PLNNG DEPT.#. DR 2005-18 - -

PROJECT: Rocklin Corp. Ctr 1. 08/03/06 1. Returned to Engineer for Revisions
30 |Lots23&24 08/02/06 Kate 2. 2. 8/03/06

DATE 7/25/06 TIME 2' i'

PLNNG DEPT.#. DR 2006-04 - -

PROJECT: 1. 1.

PLNNG DEPT #. 4 4

(changes from previous month in bold type)
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